
NEWS RELEASE 
 

FOR IMMEDIATE RELEASE – November 22, 2019 

 

Media Contact: 

Robert Duncanson, Ph.D., Director of Health & Natural Resources 

Town of Chatham 

(508) 945-5165 

rduncanson@chatham-ma.gov 
 

Chatham – C.C. Construction, Inc. will be continuing work for the Oyster Pond Sewer 

Extension, Phase 1C – 3 & 4 Project and Robert B. Our Co, Inc. will be continuing work for the 

Phase 1D-1: Chatham-Harwich Regionalization Connection Project as outlined below.  Work 

this fall/winter will include force main installation, sewer installation, limited water main work 

and pump station work.   

 

Work for the week of November 25th – November 29nd: 

 

1C – 3 & 4: **No work Thursday – Friday (11/28-11/29)** 

• Continue Sewer Services Work at Sky Way and Ell Street 

• Continue Sewer Gravity Installation on Jeanette Drive, Barbara Drive, and continuing to 

Ethlema Drive 

 

1D – 1: **No work on Thursday or Friday (11/28-11/29)**: 

• Continue Work on Duncan Lane  

• Continue work on Old Queen Anne ** Low pressure portion only **  

 

One Week Look Ahead (12/2 – 12/6): 

 

1C – 3 & 4:  

• Continue Sewer Services on Sky Way and Ell Street 

• Continue Sewer Gravity Installation on Ethelma Drive and continuing to Carolyn Drive 

 

1D – 1: *DETOUR* 

• Commence work on Meetinghouse Road – Gravity Sewer Installation 

*Detour*:  Starting at roughly 607 Meetinghouse Road heading South to Mill Hill Road  

 

Two Week Look Ahead (12/9 – 12/13): 

 

Town of Chatham 
Office of the Selectmen 

Town Manager 
549 Main Street 

Chatham, MA 02633 
 

 

Jill R. Goldsmith 
TOWN MANAGER 

jgoldsmith@chatham-ma.gov  
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1C – 3 & 4: 

• Complete Sewer Services on Sky Way and Ell Street 

• Commence Work at Wilfred Road for Low Pressure Sewer Main Installation 

• Commence Gravity Sewer Installation at Perch Pond Road 

 

1D – 1: *DETOUR * 

• Continue work on Meetinghouse Road – Gravity Sewer Installation  

 

 

Please note that this is a projected schedule and will be adjusted accordingly based on the 

Contractor’s actual progress and the weather. On an as needed basis auxiliary crews will be 

performing testing, installing inverts, raising castings, paving, and performing general cleanup at 

various locations throughout the project area. 

 

Roads will be passable at the end of each day. Police Details and Contractors will work with 

residents to ensure their needs for access are addressed. 

 

Police Details and signage will be in-place to assist motorists in reaching their destination. 

 

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting. 

 

We encourage you to visit the sewer construction project web site for updated schedule 

information and weekly press releases at: http://www.chathamscproject.info and the Town’s 

website for additional information regarding the CWMP and other important projects and events 

in the Town at: http://www.chatham-ma.gov. 

 

Thank you for your patience and cooperation during this important project to restore and protect 

our environment. 
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